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Mr. Dion Novak

Remedial Project Manager (SR-6])

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

L

Subject: Remedial Investigation/Feasibility Study Oversight - Work Plan Revision
Request No. 1
- Eagle Zinc Site, Hillsboro, Illinois
WA No. 136-RSBD-B5Y7 /WA No. 219-RSBD-B5Y7
Contract No. 68-W6-0025

Dear Mr. Novak:

Enclosed please find four copies of the Remedial Investigation/Feasibility Study Ouversight Work
Plan Revision Request No. 1 for the Eagle Zinc Site, Hillsboro, Illinois. This Work Plan
Revision Request No. 1 and the financial information are being submitted in response to the
Statement of Work, Revision No. 1, dated May 29, 2003. Please distribute the copies to Steve
Nathan and Marshall McReynolds.

[f yvou have any questions please do not hesitate to contact me at 314-421-0313, ext. 239.

Sincerely,

" CH2M HILL/’

Enclosures
c Stephen Nathan, PO/U.S. EPA, Region 5
- Marshall McReynolds, CO/U.S. EPA, Region 5
Ike Johnson, PM/CH2M HILL, Milwaukee
Dan Plomb, DPM/CH2M HILL, Milwaukee
- Matt Kluge, KA /CH2M HILL, Milwaukee
Lauri Gorton, QAM/CH2M HILL, Milwaukee
Cherie Wilson, AA/CH2M HILL, Milwaukee
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Work Plan Revision Request No. 1
Eagle Zinc Site, Hillsboro, Illinois
Remedial Investigation/Feasibility Study Oversight
WA No. 136-RSBD-B5Y7/WA No. 219-RSBD-B5Y7
Contract No. 68-W6-0025
June 20, 2003

This Work Plan Revision Request No. 1 defines the scope of activities, schedule, and budget for
completing the Remedial Investigation /Feasibility Study (RI/FS) oversight for the Eagle Zinc
Site located in the Township of Hillsboro in Montgomery County, Illinois. This Work Plan
Revision Request No. 1 is submitted pursuant to the amended Work Assignment Form (WAF),
Revision No. 03 and Statement of Work (SOW), Revision No. 1 for the RI/FS oversight dated
May 29, 2003. The work will be performed in accordance with Work Assignment (WA) No. 136-
RSBD-B5Y7, under Contract No. 68-W6-0025.

Phase II of the RI field work was conducted by Environ from March 10 through March 19, 2003.
CH2M HILL provided oversight of the field activities for USEPA. Phase II RI field activities
included: sampling and analysis of surface water for organic and inorganic parameters;
installation of monitoring wells and sampling of soil/ groundwater for organic and inorganic
parameters; installation of temporary piezometers for determination of groundwater elevations;
and collection of additional stockpiled residual materials for inorganic parameters.

Based on the Phase II RI analytical data, additional Phase II RI field work was deemed
necessary by the PRPs to adequately characterize the site. The additional field work will
consist of the installation/sampling of offsite monitoring wells and the sampling of offsite
surface water samples for inorganic parameters. An onsite monitoring well that could not be
installed during the Phase I RI field activities because of wet surface conditions will be
installed and soil/groundwater samples will be collected for inorganic and organic
parameters. The field work is scheduled to begin in June 2003.

Purpose

The scope of work covered by this Work Plan Revision Request No. 1 comprises the
oversight portion of the PRP’s RI/FS activities. These activities shall include field
investigations to delineate the nature and extent of contamination at the site and in nearby
areas beyond those already identified through previous investigations. The RI/FS shall
address site-related contaminant nature and extent, transport mechanisms, and risk
characterization related to waste materials, surface soil, subsurface soil, groundwater,
surface water, sediment, and air. The RI/FS is intended to both complement and complete
the prior investigations conducted at and within the vicinity of the site.

Project Approach

CH2M HILL proposes to use its own personnel to perform the work listed in this Work Plan
Revision Request No. 1. CH2M HILL will review the PRP deliverables to assess the
likelihood that the RI/FS will achieve its goals and to provide technical assistance to USEPA
in responding to public inquiries concerning existing site information. CH2M HILL will
retain overall responsibility for the performance of this Work Plan Revision Request No. 1,
including project administration, management, and communication with USEPA.
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WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

Scope of Work and Task Descriptions

The following work breakdown structure (WBS) outlines the tasks and subtasks through
which the RI/FS oversight project will be executed. The WBS matches the structure defined
in SOW Revision No. 1 dated May 29, 2003. The time frames for conducting the
tasks/subtasks are based on the PRP’s project schedule and are referenced below as
occurring during Option Period 1 (July 31, 2002 through September 29, 2003) and /or Option
Period 2 (September 30, 2003 through December 30, 2004).

Task 1 Project Planning and Support (PP)

Subtask 1.1—Project Planning (PP.01)

The work elements necessary to complete this subtask, as defined by USEPA in SOW
Revision No. 1, are described below. It is assumed that Subtask 1.1 activities will be
completed during Option Period 1.

Revised RI/FS Oversight Work Plan Revision Request

CH2M HILL has prepared this oversight Work Plan Revision Request (WPRR) under
Subtask 1.1 (PP.01). This Work Plan Revision Request No. 1 was developed using existing
project information and direction provided by USEPA in SOW Revision No. 1. The total
estimated effort to complete this WPRR is 23 LOE hours.

The total effort to date for the activities described in the original Work Plan was 106 LOE
hours. The total estimated LOE for Subtask 1.1, including the added effort for this WPRR, is
129 hours. All 129 LOE hours are expected to occur during Option Period 1.

Subtask 1.2—Preparation of Site-Specific Plans (PP.02)

CH2M HILL submitted a site-specific Health and Safety Plan (HASP) to USEPA Region 5 on
December 10, 2002. This effort was completed at 26 LOE hours.

Subtask 1.3—Project Management (PP.03)

CH2M HILL will perform general WA management, including management and tracking of
costs, preparation of monthly progress reports, attendance at project meetings, and the
preparation and submittal of invoices. Project management has been budgeted for a
performance period of 30 months (July 2002 through December 2004).

Subtask 1.3.1 Monthly Project Management and Reporting

CH2M HILL will provide general WA setup, management, and coordination for the
implementation of the WA SOW.

CH2M HILL will manage and track costs and prepare and submit invoices. Monthly reports
will include the level of effort (by P-level) for the reporting period as well as the cumulative
amounts expended to date. An estimated 6 hours per month is allocated for project
management and reporting (4 hours for the PM, 1 hour for the program manager, and

1 hour for the project controls specialist) for the duration of the WA. It is assumed that the
LOE hours for project management and reporting will be equally distributed between
Option Period 1 and Option Period 2. An additional 3 hours have been added for
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WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

management and coordination during the field oversight activities, which are assumed to
occur during Option Period 1. The estimated total for this subtask, including work
completed to date, is 183 LOE hours. Of the 183 LOE hours, 93 LOE hours are to occur
during Option Period 1 and 90 LOE hours are to occur during Option Period 2.

Subtask 1.3.2 Progress Meetings

During the course of this WA, CH2M HILL will participate in progress meetings with USEPA.
Per the SOW, two CH2M HILL personnel from St. Louis will participate in three, 4-hour
meetings to be held at the USEPA’s Region V office. It is assumed that the three meetings will
occur during Option Period 2. Preparation for each meeting is estimated to require an
additional 2 hours. The estimated total LOE for this task is 60 hours (6 hours for preparation,
30 hours for travel, and 24 hours for meetings).

The total LOE estimated for Subtask 1.3 is 243 hours. Of the 243 LOE hours, 93 LOE hours
are to occur during Option Period 1 and 150 LOE hours are to occur during Option Period 2.

The total LOE estimated for Task 1 is 398 hours.

Task 2 Community Relations Technical Support (CR.01)

CH2M HILL will provide community relations technical support to USEPA throughout the RI/FS
in accordance with Community Relations in Superfund: A Handbook (June 1988). Per the SOW
Revision No. 1, it is assumed that two CH2M HILL personnel from St. Louis will provide technical
support at five public/availability meetings in Hillsboro, Illinois, with each meeting requiring an
overnight stay. It is assumed that the five meetings will occur during Option Period 2.

The LOE estimate assumes that each meeting will require 16 hours (8 hours for travel and
8 hours for meetings) and an additional 6 hours for meeting preparation support. The total
LOE for Task 2 is 110 hours (80 hours for travel and meetings and 30 hours for preparation).

Task 3 Data Acquisition Oversight (F1.01)

This task involves oversight for work related to PRP sampling during the RI/FS. The PRP’s
contractor’s RI/FS Work Plan was approved by USEPA in June 2002, and Phase I of the field
work was completed in early July 2002. The initial Phase II field sampling activities occurred
in March 2003. Additional Phase II field work is scheduled to be completed in June 2003.
Phase I will end with the demobilization of field personnel and equipment after the Rl is
complete. It is assumed that Task 3 activities will be completed during Option Period 1.

It is anticipated that the following oversight activities will be performed:

* Kickoff Meetings. Before beginning the additional Phase II field activities, it is anticipated
that a meeting will be conducted for the principal personnel to discuss objectives and
communication channels. For budgetary purposes, it is assumed that a 1-hour conference
call will be conducted with USEPA and two CH2M HILL personnel. An estimated LOE of 2
hours for the conference call are included in the budget for this activity.

* Perform Field Investigation Oversight. CH2M HILL will conduct oversight activities for
the PRP’s contractor’s field investigation using the approved PRP RI/FS schedule and will
evaluate whether the work is being conducted in accordance with the PRP’s site-specific
QAPP, FSP, and HASP. The estimate assumes that one field observer from CH2M HILL's
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WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

St. Louis office will conduct field oversight activities. The initial Phase II field oversight
work required 98 LOE hours to complete. It is estimated that 40 LOE hours will be
required to complete the additional Phase Il field oversight task, including travel. The
PM will discuss oversight issues with the WAM/RPM at least once per day during the
PRP’s contractor’s field investigation activities. The total estimated LOE for the field
investigation oversight, including LOE to date, is 138 hours.

¢ Final Summary Report. CH2M HILL will provide a Summary Field Oversight Report
within 30 calendar days after the conclusion of all field activities. The report will include
a brief summary of significant field activities; field logs; photos containing a caption
with the date and a brief description of the activity; and any problems encountered,
recommended solutions, and actions taken. The LOE for preparation of the initial
Phase II Summary Field Oversight Report was 11 hours. The LOE estimated for
preparation of the additional Phase II Summary Field Oversight Report is 11 hours.

The total LOE estimated for Task 3 is 162 hours.

Task 7 Review of PRP Baseline Human Health and Ecological Risk Assessment (RA.01)
It is assumed that all Task 7 activities will be completed during Option Period 2.

Human Health Risk Assessment

A total of 36 LOE hours is estimated for the review of the draft and the final HHRA and to provide
comments to USEPA. The estimated effort is based on one reviewer spending 24 hours to review
and comment on the draft and 8 hours to review and comment on the final HHRA report. An

additional 4 hours have been incorporated for the reviewer to consolidate and submit comments
on the draft and final HHRA (3 hours for the draft and 1 hour for the final) to USEPA.

Per the SOW, it is assumed that two CH2M HILL personnel (the project manager and risk
assessor) will attend a meeting to discuss the draft HHRA at the PRP’s contractor’s office in
Deerfield, Illinois. CH2M HILL will provide draft or verbal comments to USEPA within

8 days of receipt of the PRP ‘s draft HHRA prior to meeting with the PRPs. Per the SOW, the
LOE for the meeting is 24 hours (2 hours for preparation, 10 hours for travel, and 12 hours
for the meeting).

A total of 60 LOE hours is estimated to complete the review of the HHRA.

Ecological Risk Assessment

A total of 36 LOE hours is estimated for the review of the draft and final ERA. The estimated
effort is based on one reviewer spending 24 hours to review and comment on the draft and
8 hours to review and comment on the final ERA report. An additional 4 hours have been
incorporated for the reviewer to consolidate and submit comments on the draft and final

ERA (3 hours for the draft and 1 hour for the final report) to USEPA.

Per the SOW, it is assumed that two CH2M HILL personnel (the project manager and risk
assessor) will attend a meeting to discuss the draft ERA at the PRP’s contractor’s office.
CH2M HILL will provide draft or verbal comments to USEPA within 8 days of receipt of the
PRP’s draft ERA prior to the meeting. The LOE for the meeting is 24 hours (2 hours for
preparation, 10 hours for travel, and 12 hours for the meeting).

4 MKE/031680041.D0C/V2



WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

A total of 60 LOE hours is estimated to complete the review of the ERA.
The total LOE estimated for Task 7 is 120 hours.

Task 9 Review the PRP’s Remedial Investigation Report (RR.01)

CH2M HILL will review the PRP’s RI report. This task may also include a review of the PRP
documents related to the RI portion of the RI/FS report. It is assumed that all of the Task 9
activities will be completed during Option Period 2.

Review PRP’s Draft Rl Report

CH2M HILL will review and provide comments on the PRP’s draft Rl report 21 days after it
is received. The estimated LOE is based on three reviewers spending 15 hours for a total of
45 hours. An additional 4 hours have been added for the PM to compile comments for
submittal to USEPA.

Per the SOW, it is assumed that two CH2M HILL personnel (project manager and senior
reviewer) will attend a meeting to discuss the draft RI report at the PRP’s contractor’s office.
CH2M HILL will provide draft or verbal comments to USEPA within 8 days of receipt of the
draft prior to meeting with the PRPs. The LOE for the meeting is 24 hours (2 hours for
preparation, 10 hours for travel, and 12 hours for the meeting).

Review PRP’s Final Rl Report

CH2M HILL will review and provide comments on the PRP’s final RI report 14 days after it
is received. The estimated LOE to review the final RI report is 16 hours, based on

two reviewers spending 8 hours to review the final report. An additional 2 hours have been
added for the PM to compile comments for submittal to USEPA.

The total LOE estimated for Task 9 is 91 hours.

Task 10 Review PRP’s Technical Memorandums (RS)

CH2M HILL will review and comment on the PRP’s two technical memorandums described
below. Review of the final Phase 1 technical memorandum was completed in January 2003.
It is assumed that review of the Phase 2 activities will be completed during Option Period 1.

Subtask 10.1—Review PRP’s Draft Technical Memorandums (RS.01)

Review of the draft Phase 1 technical memorandum was completed in January 2003. A total
of 43 LOE hours was required to complete this subtask. CH2M HILL will review the PRP’s
draft Phase 2 technical memorandum within 14 calendar days following the receipt of the
document. The estimated LOE to review the draft Phase 2 technical memorandum is

16 hours. The estimated effort is based on four reviewers spending 4 hours each to review and
comment on the draft Phase 2 technical memorandum. An additional 4 hours have been
added to this task to allow for the PM to compile comments for submittal to USEPA.

Per the SOW, two CH2M HILL personnel will attend a meeting at the PRP’s contractor’s office to
discuss the draft technical memorandums. CH2M HILL will provide draft or verbal comments to
USEPA within 8 days of the receipt of each document prior to meeting with the PRPs. The LOE

MKE/031680041.D0C/V2 5



-

"

WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

for the meeting is 24 hours (2 hours for preparation, 10 hours for travel, and 12 hours for the
meeting). The total LOE to review the draft Phase 2 technical memorandum is 44 hours.

Subtask 10.2—Review PRP’s Final Technical Memorandums (RS.02)

Review of the final Phase 1 technical memorandum was completed in January 2003.

CH2M HILL will review the PRP’s final Phase 2 technical memorandum within 14 calendar
days of the receipt of the document. The estimated LOE to review the final Phase 2 technical
memorandum is 8 hours. The estimated effort is based on four reviewers spending 2 hours
each to review and comment on the final Phase 2 technical memorandum. An additional 2
hours have been added to this task to allow for the PM to compile comments for submittal to
USEPA. The total LOE to review the final Phase 2 technical memorandum is 10 hours.

Task 12 Review PRP’s FS Report (FS.01)

CH2M HILL will review and comment on the PRP’s FS report, which is described below. It
is assumed that Task 12 activities will be completed during Option Period 2.

Review PRP’s Draft FS Report

It is estimated that the draft FS report will take 30 hours to review. The estimated effort for
this review is based on three reviewers spending 10 hours each to review and comment on
the document. An additional 4 hours have been added to this task to allow for the PM to
compile comments for submittal to USEPA.

Per the SOW, two CH2M HILL personnel will attend a meeting at the PRP’s contractor’s office
to discuss the draft FS report. CH2M HILL will provide draft or verbal comments to USEPA
within 8 days of receipt of the PRP’s draft FS report prior to meeting with the PRPs. The LOE
for the meeting is 24 hours (2 hours for preparation, 10 hours for travel, and 12 hours for the
meeting). The total LOE to review the draft FS report is 58 hours.

Review of PRP’s Final FS Report

CH2M HILL will review and provide comments on the PRP’s final FS report within

14 calendar days of receipt of the document. The LOE to complete the review of the final FS
report is 18 hours, based on three reviewers spending 6 hours to review the final FS report. In
addition, 4 hours have been added to this task to allow for the PM to compile comments for
submittal to USEPA. The total LOE to review the final FS report is 22 hours.

The total LOE for Task 12 is 80 hours.

Task 13 Post-RI/FS Report Support (PR.01)

CH2M HILL’s post-RI/FS report support may include the activities described below. It is
assumed that Task 13 activities will be completed during Option Period 2.

Per the SOW, CH2M HILL assumes that the total LOE for Task 13 is 250 hours. This
includes attendance by two CH2M HILL personnel at two, 1-day technical meetings at the
PRP’s contractor’s office.
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WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

Task 15 Work Assignment Closeout (C0.01)

At the conclusion of Option Period 2 for this WA, CH2M HILL will package and return all
documents to USEPA. CH2M HILL estimates that 8 LOE hours will be required to review,
consolidate, and package files for shipment to USEPA.

Six LOE hours are estimated for each option period for CH2M HILL to prepare the Work
Assignment Closeout Report (WACR). The WACR will include all LOE by P-level and costs
in accordance with the WBS. The total LOE estimated for Task 15 is 20 hours.

Project Management

Project Organization

CH2M HILL has assembled a project team to conduct the RI/FS oversight which possesses the
appropriate skills and expertise necessary to support the WAM/RPM on the technical issues
involving the Eagle Zinc site. CH2M HILL’s St. Louis office will manage the WA and will
provide field oversight personnel. For planning purposes, CH2M HILL’s Dayton and Boston
offices will supply the HHRA and ERA review personnel, respectively. Resident observers will
work closely with other experienced technical staff, as needed, to address specific site-related
investigation activities.

Key CH2M HILL personnel assigned to this project and their respective duties are identified
in Table 1 below.

TABLE 1
Proposed RI/FS Oversight Project Staff
Eagle Zinc Site
Years of

Staff Education Experience Role P-Grade
lke Johnson M.S. 20 Program Manager P4
Cathy Barnett M.S. 13 RTL P3
Tim Biggs M.S. 10 Project Manager P3
John Lowe B.S. 20 HHRA Reviewer P3
Steve Petron Ph. D. 18 ERA Reviewer P4
Bryce Behnke B.S. 7 Field Observer/Engineering Technician P2

Other technical reviewers may need to be consulted regarding specific aspects of the RI/FS,
depending on the requirements for each activity. These individuals will be familiar with the
site activities based on a review of site compliance documents and other PRP deliverables.
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ATTACHMENT A
Estimated Travel Expenses
(PJTD to 12-30-2004)

Task/ b WBS Orlgin Destination Purpose No. of Trips Persons Auto Duratlon Hotel Cost Auto Cost Alr Fare Per Dlem Total Cost
13 PP.03 St. Louis Chicago, IL Progress Meetings 3 2 1 1 30 $240 $1,200 $276 $1,716
2 CR.01 St. Louis Hillsboro, IL Community Relations Meetings 5 2 1 1 $550 $300 $300 $1,150
3 FIO1 St. Louis Hillsboro, IL Data Acquisition Oversight 2 1 1 4 $440 $594 $0 $240 $1.274
7 RA 01 St. Louis Deerfiold, IL Draft HHRA Report Meeting 1 1 0 1 $0 $0 $200 $46 $246
7 RA 01 Dayton Deertield, IL Draft HHRA Report Mesting 1 1 1 1 $155 $80 $250 $46 $531
7 RA 01 St Louis Deerfigld, I Dralt ERA Report Mesting 1 1 0 1 $0 $0 $200 $46 $246
7 RA 01 Boston Deerfield. 1L Draft ERA Report Meeling 1 1 1 1 $155 $80 $300 $46 $581
9 RR.01 St Louis Deerfield, 1L Draft Rl Report Meeting 1 2 1 1 $0 $80 $400 $92 $572
10 RS 01 St Louls Deertield, 1L Oratt TM Meeting 2 1 1 1 $0 $160 $532 $92 $784
12 FS.01 St Louis Deerfieid, I Drafl FS Report Meeting 1 2 1 3 30 $80 $400 92 572
13 PR 01 St. Louis Deertield, 1L Technical Meetings 2 2 1 1 $620 $160 $800 $184 $1,764
Totals $1,920 $1,774 54,282 $1,460 $9,436
Assumptions:

Per diem rate for USEPA and Environ mestings is $201/day ($155 hotel + $46 maeals) for overnight stay and $46/day tfor no overnight stay per BDOD Per Diem websita {Lake County or Chicago).
Per diem for Hillsboro is $85/day ($55 hotel + $30 meals) for overnight stay and $30/day for no overnight stay per DOD Per Diem website (Conus rate)

Auto rates for Chicago visits based on $40/day for car + $10 gas + $30 airport parking.

Auto rates for Hillsboro visits based on $40/day for car + $20/day gas.

Auto rates for Hillsboro tield work based on 4WD truck @ $60/day + $15/day gas

Airtare from STL to CHI based on $200/round trip (with a 3-week advance reservation).

Airtare from DAY to CHI based on $250/round trip (with a 3-week advance reservation).

Airtare from BOS to CHI based on $300/round trip (with a 3-week advance reservation).
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CH2M HILL

135 South 84th Street

Suite 325

Milwaukee, Wi 53214-1456
Tel 414.272.2426

CHZM H l LL Fax 414.272.4408

June 20, 2003
175041.PP.01

Mr. Dion Novak

Remedial Project Manager (SR-6])

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

Dear Mr. Novak:

Subject: Request for Approval — Work Plan Revision Request No. 1
Eagle Zinc Site, Hillsboro, Illinois
WA No. 136-RSBD-B5Y7/ WA No. 219-RSBD-B5Y7
Contract No. 68-W6-0025

Submitted for your review and approval is the following Work Plan Revision Request No. 1:

Work Assignment No. 136-RSBD-B5Y7/219-RSBD-B5Y7 for Remedial
Investigation/Feasibility Study Oversight. This Work Plan Revision Request presents an
estimated cost and fee of $164,886 and 1,328 LOE hours.

This Work Plan Revision Request is comprised of two (2) packages:

. Work Plan Revision Request without financial information
. Financial information

The financial information is to be considered CH2M HILL Confidential Business Information and is

not for public disclosure. Upon your approval, please forward these original documents to the Project
Officer, and then to the Contracting Officer for final approval.

Sincerely,

CH?M HILL

/i

Program M

Enclosures
(& Stephen Nathan/PO/U.S. EPA Region 5
Marshall McReynolds/CO/U.S. EPA Region 5



CH2M HILL, INGC.
135 South 84th Street, Sute 325
Milvvaukee, WI 53214

OF CONTACT
Isaac H. Johnson
Program Manager

53 301-1411
CONTRACT PRICING PROPOSAL COVER SHEET 1 SOLICITATION/CONTRACT/MODIFICATION £ORM APPROVED OME NO
68-W6-0025 9000-0013
NOTE _This form is Lsed in contract actions 1f submission of cost of pricing data is required (See FAR 15 804-6(b))
2. NAME AND ADDRESS OF OFi (Include ZIP Code) 3A.NAME AND TiTLE OF OFFEROR'S POINT  {38. TELEPHONE NO.

(414) 2722426

4. TYPE OF CONTRACT ACTION {Check)

A NEW CONTRACT D.LETTER CONTRACT

8. CHANGE ORDER E_UNPRICED ORDER

c priCE REVISION/ | X | F OTHER (Specily)

REDETERMINATION Work Plan Revision Request
5. TPE OF CONTRAC (Check) 6. PROPOSED COST_{A+B=C)
FFE Bwﬁ-‘ CPF CPAF A. COST 8. PROFITFEE C. TOTAL
] OTHE! (Spealy)
$149,896 $14,990 $164,886

7. FLACE(S) AND PERIOD(S) OF PERFORMANCE
Eagle Zinc Site, 1L

W.A # 136-RSBD-B5Y7/ W.A # 219-RSBD-B5Y7

Estimated Completion” September 29, 2003

required umless otherwise spedified by the Contracting Otficer.

8. List and refere nce the identification, quantty and total price propcsed for each contract line item. A line item cost breakdown supporting this recap is

(Continue on reverse, and then on plain paper._if necessary. Use same headings.)

A.LNE ITEMNO. B. IDENTIFICATION C. QUANTITY D. TOTAL PRICE E_REF.
Eagle Zinc Site, Hillsboro, [llinois
Remedial Inveshgation/Feasibility Study Oversight
Work Plan Revisicn Request No. 1
W A # 136-RSBD-B5Y7/W.A. # 219-RSBD-B5Y7 LOE 1,328 $164,886

9. PROVIDE NAME. ADDRESS. AND TELEPHONE NUMBER FOR THE FOLLOWING (Mt available)

A. CONTRACT ADMINISTRATION OFFICE
. Marshall McReynoids, Contrachng Otficer
1).5 Environmental Protection Agency
Acquisition S=clicn
77 West Jackson Boulevard
Chicago, IL 60604-3590 (312) 886-5858

B. AUDIT OFFICE
Mr. Kenneth Hill, Branch Manager
Defense Contract Audit Agency
Denver Branch Office
7112 West Jefferson Avenue, Suite 200
Lakewood, CO 80235-2327 (303) 969-5000

10. WILL YOU REQUIR= THE USE OF ANY GOVERNMENT PROPERTY
IN THE PERFORMENCE OF THIS WORK?
(If "Yes~, ident’y)

[ Jes [

11A. DO YOU REQUIRE GOVERN- 11B. TYPE OF FINANCIN! (ck one)
MENT CONTRACT FINANCING
TO PERFORM THIS PROPOSED DADVANCE
CONTRACT? PAYMENTS
(ff “Yas * complete tem 118)

[xIves CIvo

PﬂOmESS
PAYMENTS

[ovaranteen Loans

12.HAVE YOU BEEN AWARDED ANY CONTRACTS OfR SUBCONTRACTS
I'OR THEZ SAME Oft SIMILAR ITEMS WITHIN THE PAST 3 YEARS?
Vit *Yeos,* denti'y ten's), custamer(s) and contract number(s))

Ixles [Onvo  arcssswsooi0

13. 1S THIS PROPOSAL CONSISTENT WITH YOUR ESTABLISHED ESTI-
MATING AND ACCOUNTING PRACTICES AND PROCEDURES ANC
FAR PART 31 COST PRINCIPLES? (it “‘No~, explam)

Ghes  [Jwo

14. COST ACCOUNTING STANDARDS BOARD (CASB) DAT (Public Law 91-379 as amended and FAR PART 30)

(It "No*, axplasn n poposal}

<les [

A. 'WILL THIS CONTRACT ACTION BE SUEJECT TO CASB REGULATIONSB. HAVE YOU SUBMITTED A CASB DISCLOSURE STATEMENT?

(CASB DS-1 or 2)7 (If “Yes, spedily in proposal the office to which
b d and if d d to be ad )

[xlves

Ovo oMo, cenven

C. HAVE YOU BEEN NOTIFIED THAT YOU ARE OR MAY BE IN NON-
1ISOMPLIANCE WITH YOUR DISCLOSURE STATEMENT OR COST
ACCOUNTING STAND (I "Yes,” axplan n proposal)

iDVES [Jvo

D. IS ANY ASPECT OF THIS PROPOSAL INCONSISTENT WITH YOUR
DISCLOSED PRACTICES OR APPLICABLE COST ACCOUNTING
STANDARDS?  (If *Yes." explam in proposal)

[ves [xno

This jwopcaal ia submitted in responss o the RFP, convact, modification, etc. in ltem 1 and reftects our best estimales and/or actual costs a8
of hin daw and conforme with the mstruckons in FAR 15.804-6(b)}{2), Table 15-2. By submitling this propoeal, the offeror, if selactad for

. grants the offi>er or an authorized rep(

the sight to , at any §me before award, hose books,

leoonh dtumenh and othar types of facwal information, regardese of form or whether such suppotting informalion is specifically rel-
erenced of inciuded i the proposal as the basis for pricing, that will permit an adequate evaluation of the proposed price.

15 NAME Aﬁqo TITLE (Type}
lsanc ; Johnsor, Program Manogen

16. NAME OF FRM
CH2M HILL, INC.

18. DATE OF SUBMISSION

G ~20-03

\ NSN 7540-4)|-|42-964£- 1411102

STANDARD FORM 1411 (REV. 7-87)
Preacribed by GSA

FAR (48 CFR) 53.215-2(c)




FINANCIAL INFORMATION

EAGLE ZINC SITE, HILLSBORO, IL

CH2M HILL RAC V
EPA CONTRACT NO. 68-W6-0025
WA NO. 136-RSBD-B5Y7 /WA NO. 219-RSBD-B5Y7

June 20, 2003

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION



LOE

CH2M PROF GRADE 4
CH2M PROF GRADE 3
CH2M PROF GRADE 2
CH2M PROF GRADE 1
CH2M TECH GRADE 2
CH2M TECH GRADE 1
Total LOE

OFFICE

CH2M OFFICE

Total OFFICE

Total LABOR

oDC

CH2M COMMUNICATIONS
CH2M HEALTH & SAFETY
CH2M COMPUTER

CH2M REPROGRAPHICS
CH2M SUPPLIES

CH2M POSTAGE
MISCELLANEOUS EXPENSES
Total ODC

CH2M TRAVEL

INDIRECT COST
CH2M FRINGE (2000-2003)
CH2M FRINGE (2004)

CH2M OVERHEAD (2000-2003)
CH2M OVERHEAD (2004)

CH2M G & A (2000-2003)
CH2M G & A (2004)

Total INDIRECT COST

FEE

CH2M Award Fee
CH2M Base Fee
Total FEE
Total Cost

Thursday, June 19, 2003

CH2M Hili
Cost Summary Report

WA#136-RSBD-B5Y7

68-W6-0025
Apportioned Basis Cost
Rate (Hours/$)
132 $6,833
885 $34,123
139 $3,687
140 $3,273
2 $47
30 $544

1,328 $48,507

121 $2,355
$2,355

1,449 $50,862

$1.25 1,449 $1,811
$1.60 1,196 $1,913
$4.40 1,449 $6,376
$1,098
$750
$695
$176
$12,819
$9,436
0.367 $23,821 $8,742
0.379 $27,041 $10,249
0.521 $23,821 $12,411
0.523 $27,041 $14,142
0.612 $23,821 $14,578
0.616 $27,041 $16,657
$76,779
0.06 $149,896 $8,994
0.04 $149,896 $5,996
$14,990
$164,886

Page 1 of 1
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WA#136-RSBD-B5Y7

Cost and LOE Breakdown Complete

RAC V Work Plan - Eagle Zinc, IL

———

—

LOE Clerical  Clerical PU oDC oDC oDC oDC oDc Total Indirect Total Total Total

Task P-4 P-3 P-2 P-1 T-2 T-1 Labor$ Hours Labor$ Premium CPS$ Comm.$ Postage Supplies Reprog. Other Total Computer Equip. Travel $ Subpool Costs Fees LOE Cost
01 38 270 34 24 2 30 $14,293 41 $789 $0 $576 $549 $104 $0 $312 $0 $1,541 $1,932 $0 $1,716 $0 $22,710 $4,298 398 $47,277
01.01 8 82 15 20 0 4 $4,412 8 $152 $0 $194 $171 $62 $0 $256 $0 $683 $603 $0 $0 $0 $6,846 $1,270 129 $13,966
01.02 0 5 i5 4 2 o} 72 2 $38 $0 %42 $35 $42 $0 $56 $0 $175 $123 $0 $0 %0 $1,140 $220 26 $2,418
01.03 30 183 4 0 0 26 $9,158 31 $599 $0 $341 $342 $0 $0 $0 $0 $683 $1,206 $0 $1,716 $0 $14,723 $2,809 243 $30,894
02 0 110 0 0 $4,282 8 $157 $0 $176 $148 $50 $250 $250 $0 $873 $519 $0 $1,150 $0 $6,724 $1,371 110 $15,077
02.01 110 0 0 $4 282 $157 $0 $176 $148 $50 $250 $250 $0 o §873 $519 $0 $1,150 $0 $6,724 $1,3714 110 $15,077
03 0 4 50 108 $3,983 1 $19 $0 $259 $204 $10 $0 $30 $176 $679 $7N17 $0 $1,274 $0 $6,002 $1,267 162 $13,942
03.01 50 108 $3,983 1 $19 $0 $259 $204 $10 $0 $30 $176 $679 $717 $0 $1,274 $0 $6,002 $1,267 162 $13,942
07 48 72 0 0 0 0 $5,317 8 $157 $0 $115 $160 $100 $0 $0 $0 $375 $563 $0 $1,604 $0 $8,291 $1,631 120 $17,939
07.01 48 72 0 0 0 $5,317 8 $157 $0 $115 $160 $100 $0 $0 $0 $375 $563 $0 $1,604 $0 $8,291 $1,631 120 $17,939
09 0 76 15 0 0 0 $3,363 8 $157 $0 $146 $124 $50 $0 $0 $0 $319 $436 $0 $572 $0 $5,331 $1,018 91 $11,197
09.01 0 76 15 0 0 $3,363 8 $157 $0 $146 $124 $50 $0 $0 $0 $319 $436 $0 $572 $0 $5,331 $1,018 g1 $11,197
10 20 77 0 0 V] 0 $3,900 6 $114 $0 $123 $129 $81 $0 $6 $0 $339 $453 $0 $784 $0 $6,021 $1,161 97 $12,772
10.01 17 70 0 0 0 $3,486 4 $76 $0 $112 $114 $54 $0 $3 $0 $283 $400 $0 $784 $0 $5,343 $1,037 87 $11,409
10.02 3 7 0 0 0 $414 2 $38 $0 $11 $15 $27 $0 $3 $0 $56 $53 $0 $0 $0 $678 $124 10 $1,363
12 16 64 0 0 0 0 $3,330 6 $118 $0 $102 $107 $50 $0 $0 $0 $260 $378 $0 $572 $0 $5,221 $988 80 $10,867
12.01 16 64 0 0 0 0 $3,330 6 $118 $0 $102 $107 $50 $0 $0 $0 $260 $378 $0 $572 $0 $5,221 $988 80 $10,867
13 10 200 40 0 0 0 $9,388 24 $472 $0 $384 $343 $200 $500 $500 $0 $1,927 $1,206 $0 $1,764 $0 $14,933 $2,969 250 $32,658
13.01 10 200 40 0 0 0 $9,388 24 $472 $0 $384 $343 $200 $500 $500 $0 $1,827 $1,206 $0 $1,764 $0 $14,933 $2,969 250 $32,658
15 0 12 0 8 $651 19 $372 $0 $32 $49 $50 $0 $0 $0 $131 $172 $0 $0 $0 $1,545 $287 20 $3,158
15.01 0 12 0 8 0 $651 19 $372 $0 $32 $49 $50 $0 $0 $0 $131 $172 $0 $0 $0 $1,545 $287 20 $3,158
Totals: 132 885 139 140 2 30 $48,507 121 $2,355 $0 $1,913 $1,811 $695 $750 $1,098 $176 $6,444 $6,376 $0 $9,436 $0 $76,779 $14,990 1,328 $164,886
06/19/2003 1

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION
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WA#136-RSBD-B5Y7

Cost and LOE Breakdown Option Period |
RAC V Work Plan - Eagle Zinc, IL

LOE  Clerical Clerical  PLI obc obc obc obc obc Total Indirect  Total Total Total
Task P4 P-3 p-2 P-1 T-2 T-1 Labor$ Hours Labor$ Premium CPS$ Comm.$ Postage Supplies Reprog. Other Total ¢qmpu&er Equip. Travel $  Subpool Costs Fees LOE Cost
01 23 150 34 24 2 15 $8,554 26 $494 $0 $360 $343 $104 $0 $312 $0 $1,118 $1,206 $0 $0 $0 $13,572 $2,494 248 $27,439
01.01 8 82 15 20 0 4 $4,412 8 $152 $0 $194 $171 $62 $0 $256 $0 $683 $603 $0 $0 $0 $6,846 $1,270 129 $13,966
01.02 0 5 i5 4 2 +] $722 2 $38 $0 $42 $35 $42 $0 $56 $0 $175 $123 $0 $0 $0 $1,140 $220 26 $2,418
01.03 15 63 4 0 0 11 $3,420 16 $304 $0 $125 $136 $0 $0 $0 $0 $261 $480 $0 $0 $0 $5,586 $1,005 93 $11,055
02 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
02.01 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 %0 $0 $0 $0 $0 $0 $0 0 $0
03 0 4 50 108 0 [} $3,983 1 $19 $0 $259 $204 $10 $0 $30 $176 $679 $717 $0 $1,274 $0 $6,002 $1,267 162 $13,942
03.01 4 50 108 0 0 $3,983 1 $19 $0 $259 $204 $10 $0 $30 $176 $679 $717 $0 $1,274 $0 $6,002 $1,267 162 $13,942
07 0 0 0 0 0 0 $0 0 $0 $0 $o0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
07.01 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
09 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
09.01 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
10 20 77 0 0 0 0 $3,900 6 $114 $0 $123 $129 $81 $0 $6 $0 $339 $453 $0 $784 $0 $6,021 $1,161 97 $12,772
10.01 17 70 0 0 0 0 $3,486 4 $76 $0 $112 $114 $54 $0 $3 $0 $283 $400 $0 $784 $0 $5,343 $1,037 87 $11,409
10.02 3 7 0 0 0 0 $414 2 $38 $0 $1 $15 $27 $0 $3 $0 $56 $53 $0 $0 $0 $678 $124 10 $1,363
12 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
12.01 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
13 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
13.01 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
15 0 6 0 0 0 0 $225 3 $57 $0 $10 $11 $0 $0 $0 $0 $21 $40 $0 $0 $0 $423 $77 6 $843
15.01 0 6 0 0 0 0 $225 3 $57 $0 $10 $11 $0 $0 $0 $0 $21 $40 $0 $0 $0 $423 $77 6 $843
Totais: 43 237 84 132 2 15 $16,662 36 $684 $0 $752 $686 $195 $0 $348 $176 $2,157 $2,416 $0 $2,058 $0 $26,019 $5,000 513 $54,995
06/19/2003 1

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION
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Cost and LOE Breakdown Option Period 2

S

L e B

BD-B5Y7

RAC V Work Plan - Eagle Zinc, IL

LOE Clerical  Clerical PLI onc obC obC oDC oDC Total Indirect Total Total Total
Task P-4 P-3 P-2 P-1 T-2 T-1 Labor$ Hours Labor$ Premium CPS$ Comm.$ Postage Supplies Reprog. Other Total Computer Equip. Travel $ Subpool Costs Fees LOE Cost
o 15 120 0 o 0 15 $5,739 15 $295 $0 $216 $206 $0 $0 $0 $0 $422 $726 $0 $1,716 $0 $9,138 $1,804 150 $19,839
01.01 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 %0 s0 %0 $0 $0 0 $0
01.02 0 0 0 0 0 0 $u 0 $0 $0 30 $0 $0 %0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
01.03 15 120 0 0 0 15 $5,739 15 $295 $0 $216 $206 $0 $0 $0 $0 $422 $726 $0 $1,716 $0 $9,138 $1,804 150 $19.839
02 0 110 0 0 0 V] $4,282 8 $157 $0 $176 $148 $50 $250 $250 $0 $873 $519 $0 $1,150 $0 $6,724 $1,371 110 $15,077
02.01 0o 110 0 0 $4,282 $157 $0 $176 $148 $50 $250 $250 $0 $873 $519 $0 $1,150 $0 $6,724 $1,371 110 $15,077
03 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
03.01 0 o] 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
07 48 72 ] 0 i) 0 $5,317 8 $157 $0 $115 $160 $100 $0 $0 $0 $375 $563 $0 $1,604 $0 $8,291 $1,631 120 $17,939
07.01 48 72 0 0 0 0 $5,317 8 $157 $0 $115 $160 $100 $0 $0 $0 $375 $563 $0 $1,604 $0 $8,291 $1,631 120 $17,939
09 0 76 15 0 0 0 $3,363 8 $157 $0 $146 $124 $50 $0 $0 $0 $319 $436 $0 $572 $0 $5,331 $1,018 91 $11,197
09.01 0 76 15 ] 0 0 $3,363 8 $157 $0 $146 $124 $50 $0 $0 $0 $319 $436 $0 $572 $0 $5,331 $1,018 N $11,197
10 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
10.01 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0, $0 $0 $0 $0 $0 $0 $0 $0 0 $0
10.02 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
12 16 64 0 0 0 0 $3,330 6 $118 $0 $102 $107 $50 $0 $0 $0 $260 $378 $0 $572 $0 $5,221 $988 80 $10,867
12.01 16 64 0 0 0 0 $3,330 [§] $118 $0 $102 $107 $50 $0 $0 30 $260 $378 $0 $572 $0 $5,221 $988 80 $10,867
13 10 200 40 0 0 0 $9,388 24 $472 $0 $384 $343 $200 $500 $500 $0 $1,927 $1,206 $0 $1,764 $0 $14,933 $2,969 250 $32,658
13.01 10 200 40 0 0 0 $9,388 24 $472 $0 $384 $343 $200 $500 $500 $0 $1,927 $1,206 $0 $1,764 $0 $14,933 $2,969 250 $32,658
15 0 6 0 8 (1} 0 $426 16 $315 $0 $22 $37 $50 $0 $0 $0 $110 $132 $0 $0 $0 $1,122 $210 14 $2,315
15.01 0 6 0 8 0 0 $426 16 $315 $0 $22 $37 $50 $0 $0 $0 $110 $132 $0 $0 $0 $1,122 $210 14 $2,315
Totals: 89 648 55 8 0 15 $31,845 85 $1,671 $0 $1,162 $1,125 $500 $750 $750 $0 $4,286 $3,960 $0 $7,378 $0 $50,760 $9,990 815 $109,891
06/19/2003

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION





